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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ACTON/AGUA DULCE LIBRARY PROJECT

ADOPT, ADVERTISE, AND AWARD
APPROVE REVISED PROJECT BUDGET

SPECS. 6832; C.P. 77453
(FIFTH DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Adopt plans and specifications for the Acton/ Agua Dulce Library project at
an estimated construction cost of $7,416,567 funded by net County cost,
State Library Bond Act grant funds, Waterworks District No. 37 Accumulated
Capital Outlay funds, and Fiscal Year 2007-08 Road Fund Budget funds;
and instruct the Executive Officer of the Board to advertise the project for
construction bids to be received and opened on December 11, 2007, in
accordance with the Instruction Sheet for Publishing Legal Advertisements.

2. Approve the appropriation adjustment in the amount of $100,000 to increase
appropriation for the Acton/Agua Dulce Library project to reflect an increase
in revenue from the Fiscal Year 2007-08 Road Fund Budget, and approve
the revised project budget of $13,371,335 for the Acton/Agua Dulce Library
project.

3. Authorize the Director of Public Works to execute a consultant services

agreement with the apparent Lowest Responsive and Responsible Bidder to
prepare a baseline construction schedule for a $5,000 not-to-exceed fee

funded by existing project funds.

'To Enrich Lives Through Effective And Caring Service"
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4. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid documents, whether the
apparent Lowest Responsive and Responsible Bidder has prepared a
satisfactory baseline construction schedule and satisfied all the conditions
for contract award, including the criteria adopted by your Board for contract
award; authorize the Director of Public Works to award and execute the
construction contract, in the form previously approved by County Counsel, to
the apparent Lowest Responsive and Responsible Bidder if the Director
determines that all of the above-referenced conditions for contract award

have been satisfied; and authorize the Director of Public Works to establish
the effective date of the contract upon receipt by the Director of Public
Works of acceptable Performance and Payment Bonds and evidence of
required contractor insurance.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

Approval of the recommended actions wil authorize the Department of Public Works
(Public Works) to advertise for construction bids and award a construction contract for
the Acton/Agua Dulce Library project. The adopt, advertise, and award process is being
recommended in order to expedite the delivery of the project.

The residents of Acton and Agua Dulce are currently served by the Public Library's
Santa Clarita Valley bookmobile service, which provides limited library services at
various locations in the communities. For additional library services, local residents
must travel to County library facilities in Canyon Country or Lancaster.

The project will consist of a new 11,343-square-foot library facility with associated
parking and site improvements on 1.492 acres of donated land located at 33792 Crown
Valley Road in the unincorporated community of Acton. The proposed library wil
include a large adult reading area, a community meeting room to seat 75 people, a teen
area for middle- and high-school students, a children's area with dedicated storytellng
and programming space, a small group study room, express-service checkout machines
at the customer service desk, public access computers with Internet access, and a new
opening day collection of 33,000 books and other library materials.

In addition, the project will include reconstruction of the easterly portion of

Crown Valley Road along the frontage of the library site to meet current County road
standards. This off-site improvement was not included in the original project scope but
was required as part of the jurisdictional approval process. The cost for the off-site road
improvements is estimated at $100,000 and will be funded with 2007-08 Road Fund
Budget funds.
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The project will also include the installation of a new 16-inch-diameter water main along
Crown Valley Road from Sierra Highway to the frontage of the library site
(approximately 830 lineal feet) to provide the necessary fire flow capacity for the library.
On September 11, 2007, your Board approved a cooperative agreement between the
County and Waterworks District No. 37, Acton (District), for installation of the new water
main. The cost for the water main installation is estimated at $400,000. Under the
cooperative agreement, the District will pay for 43 percent of the water main installation
costs ($172,000), and the County will fund the remaining 57 percent of the costs
($228,000) with existing project funds.

On August 16, 2005, your Board accepted State Library Bond Act grant funds and
awarded a design services agreement to Tetra Design, Inc., for the project. The plans
and specifications have been completed, and we are recommending that your Board
adopt and advertise these documents for construction bids.

If the bid can be awarded within the total project budget, Public Works will proceed with
the contract award. If the bid cannot be accommodated within the current project
budget, a contract wil not be awarded, and we wil return to your Board with a revised
project scope of work and/or funding recommendations.

The proposed consultant services agreement requires the apparent Lowest Responsive
and Responsible Bidder to prepare a baseline construction schedule that conforms to
the County's schedule specification, which -is critical to successfully managing
construction activities by both the contractor and the County. Bid specifications provide
that if the apparent Lowest Responsive and Responsible Bidder fails to complete an
acceptable schedule, the Director of Public Works may return to your Board to
recommend that the bidder be determined nonresponsible and recommend awarding
the construction contract to the next apparent Lowest Responsive and Responsible
Bidder, contingent on that bidder completing a baseline schedule that conforms to the
County's specifications.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Fiscal Responsibility
(Goal 4), Service Excellence (Goal 1), and Children and Familes' Well-Being (Goal 5)
by investing in public infrastructure that will improve library service as well as
educational faciliies and programs.
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FISCAL IMPACT/FINANCING

Public Works' fair construction cost estimate for the project is $7,416,567, including

$100,000 for the road improvements and $400,000 for the new water main installation.
The total project cost, including plans and specifications, plan check, construction,

furniture and equipment, telecommunications, civic art, consultant services,
miscellaneous expenditures, and County services, is currently estimated at
$13,367,335, which is $2,996,000 more than the previously approved project budget of
$10,375,335. The increase includes $2,055,731 for escalated construction costs based
on the completed design; $210,573 for additional change order contingency; an
additional $245,628 for furniture, fixtures, and equipment based on the completed
design; $439,622 for telecommunication, security, and audio/visual systems to be
furnished and installed by Internal Services Department; $13,325 for an independent
constructability review of the construction documents; $4,000 for additional civic art
design costs; and $27,121 for County services.

The attached appropriation adjustment (Attachment C) will increase appropriation by
$100,000 to reflect revenue from the Fifth Supervisorial District's Road Construction
Program included in the Fiscal Year 2007-08 Road Fund Budget to fund the off-site
road improvements on Crown Valley Road. Upon approval by your Board of the
attached appropriation adjustment, sufficient appropriation for the estimated total project
cost will be available in the Fiscal Year 2007-08 Capital Projects Budget (C.P. 77453)
and the District's Accumulative Capital Outlay Fund-Acton (N50) to fund the proposed
project. The Project Schedule and Budget Summary are included in Attachment A.

The project is funded with $8,485,650 of net County cost, $4,613,685 of State Library
Bond Act matching grant funds, $172,000 of District Accumulative Capital Outlay funds,
and $100,000 of Fiscal Year 2007-08 Road Fund Budget funds.

Operating Budget Impact

It is anticipated that the new library will begin operation in November 2009, and funding
for annual operating costs will be required at that time. The annual budgetary cost for
operating this new facility is estimated at $1.24 million, based on the current costs for
staffing, support, facilty maintenance, and other operating costs that will be required.
The Public Library will request additional funding for the new library's operating costs
beginning in Fiscal Year 2009-10. The Chief Executive Office will review the operating
requirements and available funding as part of the budget and make a final
recommendation to your Board at that time.
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In addition to annual operating costs, one-time start-up costs of $1,200,000 are required
to purchase the library books and materials for the new facilty's initial collection.
Funding for the purchase of those materials is included in the project budget and will be
required beginning in Fiscal Year 2008-09.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This project is not subject to the Countywide Energy and Environmental Policy adopted
by your Board on January 16, 2007, since it was authorized and funded prior to
February 15, 2007.

A standard construction contract, in the form previously approved by County Counsel,
wil be used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper

consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration of contract award, bidders will be required to attest their willngness to
consider Greater Avenues for Independence Program/General Relief Opportunities for
Work participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Bidders wil also be required to show full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).
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To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report violations of the False Claims Act,
their civil litigation history, and information regarding prior criminal convictions. The
information reported will be considered before making a recommendation to award.

ENVIRONMENTAL DOCUMENTATION

On October 14, 2003, your Board adopted a Mitigated Negative Declaration and
Mitigation Monitoring and Reporting Program for this project.

CONTRACTING PROCESS

On August 16, 2005, your Board awarded an architectural/engineering design services
agreement to Tetra Design for a $612,245 not-to~exceed fee.

Advertising for bids wil be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Attachment B).

As requested by your Board on February 3, 1998, this contract opportunity will be listed
on the Doing Business with Us website.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions wil have no impact on current services. The
communities of Acton and Agua Dulce will continue to be served by the existing
Public Library bookmobile service during the construction of the proposed library.
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CONCLUSION

Please return two adopted copies of this letter to the Chief Executive Office (Capital
Projects and Real Estate Divisions), one to the Public Library, and two to Public Works
(Project Management I and Waterworks Divisions).

WILIAMT~
Chief Executive Officer

WTF:DLW:DL
JSE:DJT:PB

Attachments (3)

c: County Counsel
Department of Public Works
Public Library

Office of Affirmative Action Compliance (Ozie Smith)

K:\2007 Word Chron\FAMCapital Projects\Acton - Agua Dulce Public Library Adopt Advertse Award 10-30-07.doc



October 30,2007

ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS: ACTON/AGUA DULCE LIBRARY PROJECT
ADOPT, ADVERTISE, AND AWARD

APPROVE REVISED PROJECT BUDGET
SPECS. 6832; C.P. 77453

i. PROJECT SCHEDULE

Project Activity
Scheduled Revised

Comoletion Date Completion Date
Award Design Contract 08/16/05*
Execute Design Contract 09/07/05*
Schematic Design 10/12/05*
Design Development 01/02/06*
Construction Documents OS/29/07*
Jurisdictional Approvals 10/15/07*
Construction Award 03/20/07 02/06/08
Construction Start 04/23/07 03/12/08
Substantial Completion 06/23/08 05/10/09
Library Opening 01/12/09 11/30/09
Final Acceptance 03/03/09 12/16/09

* Actual completion date.
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II. PROJECT BUDGET SUMMARY

Board-Approved Impact Revised
Budget Category

Project BÜdget of this Project
Action Budget

Land Acquisition* $ 309,000 $ 0 $ 309,000
Plans and Specifications $ 616,675 $ 13,080 $ 629,755
Plan Check and Jurisdictional
Reviews $ 73,996 $ 0 $ 73,996
Construction

Construction Contract $ 5,360,836 $2,055,731 $ 7,416,567
Change Order Contingency 531.084 210.573 741 ,657

Total Construction $ 5,891,920 $2,266,304 $ 8,158,224
Furniture, Fixtures, and Equipment $ 704,677 $ 245,628 $ 950,305
Telecommunications N/A $ 439,622 $ 439,622
Other Consultant Services $ 406,873 $ 13,325 $ 420,198
Civic Art $ 69,155 $ 4,000 $ 73,155
Library Materials $ 1,200,000 $ 0 $ 1,200,000
Miscellaneous Expenditures $ 140,627 $ (13,080) $ 127,547
County Services $ 1,271,412 $ 27,121 $ 1,298,533

Total Project Budget $10,684,335 $2,896,000 $13,680,335
Less Credit for Donated Land** $ (309,000) $ 0 $ (309,000)
Net Project Cost $10,375;335 $2,996,000 $13,367,335

* Appraised value of donated land. Not an actual expenditure by the County.

** Bond Act Regulations allow credit for appraised value of land.
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS: ACTON/AGUA DULCE LIBRARY PROJECT
ADOPT, ADVERTISE, AND AWARD

APPROVE REVISED PROJECT BUDGET
SPECS. 6832; C.P. 77453

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works wil receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

SD

5

SPECS PROJECT
BID DOC DATE OF BID
FEE OPENING

6832 Acton/Agua Dulce Library
33792 Crown Valley Road
Acton, CA 93510

$75 December 11, 2007

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,

California 91803, for the fee stated above. For bid information, please contact Mr. Matt
Jerge of Architectural Engineering Division at (626) 458-2593. Each bid shall be
submitted on the required form, sealed, and filed at the Cashier's office no later than
10:45 a.m. on the date indicated. Bids will be publicly opened, examined, and declared
by the Department of Public Works at 11 a.m. on this date in the Main Conference

Room, 5th Floor, at 900 South Fremont Avenue, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all biddinq requirements.
This project requires the prime contractor to possess an active B license classification at
the time of bid. The bid documents require that the prime contractor firm have a
minimum of 5 years of public works experience in building construction and that the
prime contractor have completed a minimum of one public library project (City, County,
or Special District) in the last 5 years, where the value of work was in excess of
$2,000,000. The contractor must verify to the County's satisfaction that he/she holds
the correct license and experience for this type of project.
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OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesjta información en español, por favor lIame al Telefono (626) 458-2563.

Upon 72 hours notice, the Department of Public Works can provide
program information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at the Department of Public Works' main office
in Alhambra (900 South Fremont Avenue), which is accessible to

. individuals with disabilties. To request accommodations ONLY or for
more Americans with Disabilities Act (ADA) information, please contact
the Department of Public Works' ADA Coordinator at (626) 458-4081 or
TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.

Con 72 horas de notificación, el Departamento de Obras Públicas puede
proveerle información y publicaciones sobre el programa y formatos
alternativos 0 hacer adaptaciones para personas con incapacidades.
Además, documentación sobre el programa está disponible en la oficina
principal del Departamento de Obras Públicas localizada en Alhambra
(900 South Fremont Avenue), la cual es accesible para personas con
incapacidades. Solamente si necesita solicitar adaptaciones 0 para mas
información del ADA, póngase en contacto con nuestro Coordinador del
ADA al (626) 458-4081 0 TDD (626) 282-7829, de lunes a jueves de las
7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated October 30,2007.

Specs. 6832 SACHI A. HAMAl, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS: ACTON/AGUA DULCE LIBRARY PROJECT
ADOPT, ADVERTISE, AND AWARD

APPROVE REVISED PROJECT BUDGET
SPECS. 6832; C.P. 77453

FISCAL YEAR 2007-08
(FIFTH DISTRICT) 3 VOTES

FINANCIAL USES:FINANCIAL SOURCES:

Public Works - Road Fund
Services and Supplies
B03-PW -2000-4 7000
Decrease Appropriation

$100,000

Public Works - Road Fund
Other Financing Uses
B03-PW-61 00-47000
Increase Appropriation

$100,000

Public Libraries
Capital Projects/Refurbishments
Acton/Agua Dulce Library (5)
Library Project
Operating Transfers In/CP

A01-CP-96-9919-65044-77453
Increase Revenue

$100.000

$200.000

Public Libraries
Capital Projects/Refurbishments
Acton/Agua Dulce Library (5)
Library Project
Fixed Assets - B & I
A01-CP-6014-65044-77453 $100.000
Increase Appropriation

$200.000

Justiication:
This adjustment is necessary to increase appropriation and revenue for the Acton/Agua Dulce
Library project to fully fund the project scope of work. Funds are provided from the Road Fund
Budget. This is for the Road portion of the Project.
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SA-FORM

DEPTS.COUNTY OF LOS ANGELES

REQUEST FOR APPROPRITION ADJUSTMENT
DEPARTMENT OF PUBLIC WORKS

NO. 690

October 17, 2007

AUDITOR-CONTOLLER.
THE FOLLOWING APPROPRIATIONADJUSTMENTIS DEEMEO NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO

ACCOUNTING ANO AVAILABLE BALACES AND FORWARD TO THE CHIEF AOMINISTRATIV OFFICER FOR HIS RECOMMENDATION OR

ACTION.
ADJUSTMENT REQUE AND RESONS THFOR

?J FY 2007-08
l-VOTEBUDGET ÀDJUSTMENT

USESSOURCES

Public Works - Road Fund
B03 - PW - 2000 ~ 47000

Services and Supplies

DECREASE APPROPRIA TION

Public Libraries

Capital Projects/Refurbishments
. Acton/Agua Dulce Library (5)

Libr~JY Project

A01 - CP - 96 - 9919 "65044 -77453
Operating Transfèrs In I CP
INCREASE REVENUE

JUSTIFICATION

100,000

Public Works - Road Fund

B03 - PW - 6100 - 47000

other Financing Uses
INCREASE APPROPRIA TION

100,000

~Al

.;i

This adjustment is necessary to increase appropriation and revenue for the Acton/Agua Dulce Library project to ~IIY fund the project
scope of work. Fund~re provided from the Road Fund Budget. ~ iJ /i.~ ~1I -lrl-~d!~/lø ....
(Control No. 08-06)

CHIEF ADMINlstRATNE OFFICER'S REPORT

REFERRED TO THE CHIEF
ADMINISTRATIVE OFFICER FOR-

- NO.

. A ..UDI..~.O -CONTROLLERo .

100,000

Public Libraries

Capital Projects/Refurbishments

Acton/Agua Dulce Library (5)

Library Project

A01 - CP - 6014 - 65044 -77453
Fixed Assets - Building & ImprovemGnt~
WCREASE APPROPR~ nON

100,000

$200,000 $200,000

L. WOLFE, Director

BY

DEPUTY COUNTY CLERK


